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Director of Logistics

Director of Comsamications

Awendment to Contract RD-122, T. O, 1

o Under the terms of Contract

Office the
$115,000.00 submitted by the coupany

15 JUN 1958

wa/. 9557

15 JUN 1959

16538 bl 19
Engingering Staf

RD=122, Te0s 1, |
is developing for this

AS-3. An overrun request for

in February wes the subject of

& negotiation conference held on 10 June 1959 by the contractual

end technical representatives of the

Agency and representative

management. The mseting concluded with an agreement b
accept & $63,000.00 amendment to the task order instesd 031: the

amount originally reguested.

2. Accordingly, it is requested that RD=122, Ty O. 1 be
;mnﬁed 1o reflect this increase in coet and to extend the contrect
to 31 July 1959. Attached for this purpose is Requisition No.

MIB 59-610 indicating thet the allotment to be charged 18 &

/7995-50.

Funds in the amount of $63,000.00 have been encumbered for this

purpose. All deliverable itsms have

been received except for the

final report, drewings, snd instruction memusls. The project engineer

for the ASe3 is
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Requisit MBE 55-010
OC=E/R ipJb (11 June 59)
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